D1-3 Dubna Skala

Stupen
CI;';],:(T:':}‘/ Néazov Objektu/Object Aktivity/Activity Potrebny pre/Required for Cen[aE/L::;ce* do:;:;:::;u;:tll od{(fr;om doﬁ‘:t" Description Popis
Completion

Cast1 Section 1

Vykonavacie planovanie Cast 1 Implementation Planning Section 1 Design of objects being part of the Early-Works Section 1, Projektovanie objektov, tvoriacich ¢ast Early-Works Section 1,
including Design-Certification and Review Procedure for all vratane Design - Certification a kontrolnych procedur pre vsetky
design stages (Preliminary Design, approx. 50% / Final Design, |[planované Useky ( predbezné planovanie, cca 50 %/ Zaveretné
approx. 25% / Construction Design, approx. 25%) and complete |planovanie, cca 25% /, projektovanie realizacie, cca 25 %) a
first set-up of Projekt design (i.e. design preperation works in  |kompletizuje prva ¢ast/zostavu pldnovania (i.e. ndvrh pripravnych
accordance with survey data, digital terrain model etc.) prac v sulade s nameranymi Gdajmi, digitdlny model terénu atd.)

1.206.303,60

Archeoldgia Archaeological investigation 24.120 35.440|Archaeological surveys to be carried out in accordance with previest archeologicky prieskum v stlade so stavebnymi

536.672,62 0,75 building permits. povoleniami.

Uvolnenie staveniska Clearing of site 24.120 35.440]Includes survey for ammunition (20%) / collection and disposal |Zahffia vyhladavanie( prieskum ) vojnovej municie (20%) /
of waste along project alignment (10%) / site investigation as  |zberanie a odvoz odpadu pozd|z projektovanej trasy (10%) /
per CA Cl.12.1.1 and preservation of evidence data (70%) prieskum staveniska podla CA Cl.12.1.1 a zachovanie d6kaznych

344.364,18 udajov (70%)

Zariadenie/vybavenie stavby Cast 1 Site installation - Section 1 0,50 Erection and operation of site installations for Early Works / Zriadenie a prevadzka staveniskovych zariadeni pre Early Works /
Earthworks and Roadconstruction (including site-office and zemné prace a vystavba cesty( vratane kancelarskej budovy na
yard or adapted office building) stavenisku a dvora nebo adaptovani administrativnej budovy)

1.287.842,60

Zameranie General survey of alignment and setting out 24.120 35.440|survey of project alignment and reference point network / Zameranie trasy a zhotovenie hlavnych pevnych bodov /
setting out of site-boundaries and property line as per existing |zameranie hranic staveniska a hranic parciel zodpovedajlce
building permit / embedding in subordinate Geo-Information- [aktudlnym stavebnym povoleniam / vloZenie do prislusného
System geodetického informacéného systému

229.711,93
011-00 Demolacie Demolition of approx. 25 items bridge 201-10/209-00 24.700 35.950|execution of object as per DSP realizacia objektu podla DSP
648.489,26
Deforesting along road alignment 24.120 35.440|Deforestation along project road (including removal of trees Odlesnenie pozdi? projektovanej cesty (vratane odstranenia
and rootage from Site) and temporary roads for access and stromov a korenov zo staveniska) a docasnych pristupovych ciest
odlesriovanie / vykl¢ovanie trasy" 661.398,18 transport kvoli pristupu a doprave
- |Prekl adka polnej cesty km 25,150 — 26,260 relocation of local road km 25.150 - 26.260 access Ovciarsco West 625.869,51 25.150 26.260|execution of object as per DSP realizacia objektu podla DSP
Uprava bezmenného potoka km 25,150 - 26,000 stream modification/rerouting?; km 25.150 - 26.000 access Ovciarsco West 25.150 26.000|execution of object as per DSP (temporary arrangement where |realizécia objektu podla DSP (provedenie provizérium)
i 613.964,92 necessary)

Uprava melioracného potoka km 28,480 drainage stream modification/rerouting/conduiting?; km 28.480 access Ovciarsco East 279.783,75 28.450 28.500|execution of object as per DSP realizacia objektu podla DSP

Uprava bezmenného potoka km 34,335 stream modification/rerouting; km 34.335 access Ovciarsco East 235.082,25 0,50 34.200 34.450|execution of object as per DSP realizacia objektu podla DSP

Zapadny portal West Portal including Excavation 25.940 26.080|execution of object as per DSP, excluding cable channel and realizacia objektu podla DSP, okrem kdblového kanala a
portal finishing works (including site installations for anchors  [zavereénych prac na portéli (vratane instalacii na stavenisku kvoli
and special foundations, approx. 12%) kotveniu a $pecidlnemu zakladaniu, priblizne 12%)

3.317.085,76

Vychodny portal East Portal including Excavation 28.350 28.420|execution of object as per DSP, excluding cable channel and realizacia objektu podla DSP, okrem kablového kandla a
portal finishing works (including site installations for anchors  [zavereénych prac na portéli (vratane instalacii na stavenisku kvoli
and special foundations, approx. 12%) kotveniu a Specidlnemu zakladaniu, priblizne 12%)

‘ 6.605.477,74

|Pristupova cesta k mostnému objektu 201-00 access road to Bridge 201-00 bridge 201-10 137.961,58 24.400 24.600|execution of object as per DSP realizacia objektu podla DSP

| Pristupovd cesta k meliordciam access road to drainage Item 051-00 304.859,48 28.000 28.350|execution of object as per DSP realizacia objektu podla DSP

Pristupova cesta k vychodnému portdlu tunela Ovciarsko |access road(s) to the east portal of the Ovciarsko Tunnel access Ovciarsco East 28.350 28.450|execution of object as per DSP realizacia objektu podla DSP

‘ 226.147,44

Pristupovd cesta k mostnému objektu204-00 access road to Bridge 204-00 access to bridge 204-00 320.901,47 29.600 30.000|execution of object as per DSP realizacia objektu podla DSP

Pristupova cesta k mostnému objektu205-00 access road to Bridge 205-00 access to bridge 205-00 294.106,95 30.600 31.250|execution of object as per DSP realizacia objektu podla DSP

Pristupovd cesta k lomu Lietavskd Lucka access road to stone/earth quarry in L.Lucka 1.280.027,11 33.200 33.500|execution of object as per DSP realizacia objektu podla DSP

Pristupova cesta k mostnému objeku 206-00 access road to Bridge 206-00 access to bridge 206-00 147.935,65 31.650 31.900|execution of object as per DSP realizacia objektu podla DSP

| Pristupova cesta k zdpadnému portalu tunela Zilina access road to WP Zilina access Zilina West 53.142,27 33.480 33.520|execution of object as per DSP realizacia objektu podla DSP
Pristupova cesta k vychodnému portalu tunela Zilina access road to OP Zilina 34.100 34.700|execution of object as per DSP realizacia objektu podla DSP
694.964,70
811-00 Pristupova cesta k mostnému objektu 209-00 access road to Bridge 209-00 access to bridge 209-00 59.321,43 34.650 34.800|execution of object as per DSP realizacia objektu podla DSP
813-00 Stavebna Uprava priecestie v zkm 190,610 access road overpass of railway track, km 190.610 (Bratislava - Zilina) 24.450 24.600|execution of object as per DSP realizacia objektu podla DSP
35.503,62
814-00 Stavebné Upravy priecestia v 7km 6,770, trate Zilina - Rajec |access road overpass of railway track, km 6.770 (Zilina - Rajec) 34.650 34.680|execution of object as per DSP realizacia objektu podla DSP
41.916,91
Medzisvcet/Sub-total 20.188.834,91

Cast 2 Section 2

Vykonavacie planovanie Cast 2 Implementation Planning Section 2 Design of objects being part of the Early-Works Section 2, Planovanie objektov, ktoré su sicastou Early-Works Section 2,
including Design-Certification and Review Procedure for all vratane Design-Certification a kontrolnych procedur na vsetky
design stages (Preliminary Design, approx. 50% / Final Design, |planované Useky (Pripravné projektovanie cca 50% / zaverec¢né
approx. 25% / Construction Design, approx. 25%) planovanie/projektovanie cca 25% / projektovanie realizécie cca

25%)
295.486,44
Archeoldgia Archaeological investigation 35.440 40.900|Archaeological surveys to be carried out in accordance with previest archeologicky prieskum v stlade so stavebnymi
322.003,57 building permits. povoleniami.
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Uvolnenie staveniska Clearing of site 35.440 40.900|Includes survey for ammunition (20%) / collection and disposal |Zahffia vyhladavanie(prieskum) vojnovej municie (20%) / zberanie
of waste along project alignment (10%) / site investigation as  |a odvoz odpadu pozdlZ projektovanej trasy (10%) / prieskum
per CA Cl.12.1.1 and preservation of evidence data (70%) staveniska podla CA Cl.12.1.1 a zachovanie dokaznych Gdajov
154.963,88 (70%)
Zariadenie/vybavenie stavby Cast 1 Site installation - Section 2 Erection (90%) and operation (10%) of main site office for Early |Zriadenie (90%) a prevadzka (10%) hlavného zariadenia staveniska
Works (including approx. 13.000m? of paved yard, 40 pre Early Works (vratane cca 13.000m? asfaltovej plochy a 40
containers or adapted office building) kontajnerov nebo adaptovani administrativnej budovy)
1.870.116,70
Zameranie General survey of alignment and setting out 35.440 40.900|survey of project alignment and reference point network / Zameranie trasy a zhotovenie hlavnych pevnych bodov /
setting out of site-boundaries and property line as per existing |zameranie hranic staveniska a hranic parciel zodpovedajlce
building permit / embedding in subordinate Geo-Information- [aktudlnym stavebnym povoleniam / vloZenie do prislusného
System geodetického informacného systému
154.075,07
Deforesting along road alignment 35.440 40.900|Deforestation along project road (including removal of trees Odlesnenie pozdiz projektovanej cesty (vratane odstranenia
and rootage from Site) and temporary roads for access and stromov a korerov zo staveniska) a docasnych pristupovych ciest
odlesfiovanie / vykl¢ovanie trasy" 539.082,93 transport kvoli pristupu a doprave
051-00 Prelozka melioracii k.U. Lietavskd Lucka Drainage modification for multiple items in the district Lietavska lucka 41.205,90 35.440 40.900|execution of object as per DSP realizacia objektu podla DSP
052-00 Prelozka melioracii k.u. Turie Drainage modification for multiple items in the district Turie 200.048,23 0,50 35.440 40.900|execution of object as per DSP realizacia objektu podla DSP
052-01 Prelozka melioracii k.u. VisSnové Drainage modification for multiple items in the district ViSnové 53.134,26 0,50 35.440 40.900|execution of object as per DSP realizacia objektu podla DSP
901-00 Pristupovd cesta na stavenisko v km 0,680 — 1,880 Construction site access road, km 37.01 - 38.21 landfill Visnove West 917.103,15 37.010 38.210|execution of object as per DSP realizacia objektu podla DSP
902-00 Pristupova cesta na stavenisko v km 2,040 — 3,210 Construction site access road, km 38.37 - 39.54 landfill Visnove West 387.983,97 38.370 39.540|execution of object as per DSP realizacia objektu podla DSP
903-00 Pristupovd cesta na stavenisko v krizovatke Lietavska Construction site access road, for Lietavska [i?ka Junction 35.440 35.530]|execution of object as per DSP realizacia objektu podla DSP
Lucka 92.278,27
Medzisvcet/Sub-total 5.027.482,38
Cast 3 Section 3
Vykonavacie planovanie Cast 3 Implementation Planning Section 3 Design of objects being part of the Early-Works Section 3, Planovanie objektov, ktoré su sucastou f the Early-Works Section
including Design-Certification and Review Procedure for all 3, vratane Design-Certification a kontrolnych procedur na vsetky
design stages (Preliminary Design, approx. 50% / Final Design, |planované Useky (Pripravné projektovanie cca 50% / zaverecné
approx. 25% / Construction Design, approx. 25%) and complete [planovanie/projektovanie cca 25% / projektovanie realizacie cca
first set-up of projekt design for tunnel (i.e. design preperation [25%) a kompletizuje prvu ¢ast/zostavu planovania pre tunely
works in accordance with geological data and pilot tunnel (i.e.pripravné pldnovanie v sulade s geologickymi udajmia
survey etc.) prieskumny tunel etc.
706.222,54
Archeoldgia Archaeological investigation 40.900 49.010|Archaeological surveys to be carried out in accordance with previest archeologicky prieskum v stlade so stavebnymi
661.896,23 building permits. povoleniami.
Uvolnenie staveniska Clearing of site 40.900 49.010|Includes survey for ammunition (20%) / collection and disposal |Zahffia vyhladavanie ( prieskum) vojnovej municie (20%) /
of waste along project alignment (10%) / site investigation as  |zberanie a odvoz odpadu pozd|Z projektovanej trasy (10%) /
per CA Cl.12.1.1 and preservation of evidence data (70%) prieskum staveniska podla CA Cl.12.1.1 a zachovanie dékaznych
318.536,86 udajov (70%)
Zariadenie/vybavenie stavby Cast 3 Site installation - Section 3 0,50 Erection and operation of site installations for Early Works / Zriadenie a prevadzka staveniskovych zariadeni pre Early Works /
Earthworks and Roadconstruction (including site-office and zemné prace a vystavba cesty( vratane kancelarskej budovy na
yard or adapted office building) stavenisku a dvora nebo adaptovani administrativnej budovy)
1.287.842,60
Zameranie General survey of alignment and setting out 40.900 49.010|survey of project alignment and reference point network / Zameranie trasy a zhotovenie hlavnych pevnych bodov /
setting out of site-boundaries and property line as per existing |zameranie hranic staveniska a hranic parciel zodpovedajlce
building permit / embedding in subordinate Geo-Information- [aktudlnym stavebnym povoleniam / vloZenie do prislusného
System geodetického informaéného systému
28.013,65
Deforesting along road alignment 40.900 49.010|Deforestation along project road (including removal of trees Odlesnenie pozdi? projektovanej cesty (vratane odstranenia
and rootage from Site) and temporary roads for access and stromov a korerov zo staveniska) a docasnych pristupovych ciest
odlesriovanie / vykl¢ovanie trasy" 701.620,72 transport kvl pristupu a doprave
Uprava melioracii K.U. Lietavska Ltcka adjustment/repairing of drainage system in area Westportal material |landfill Visnove West 37.900 38.500|execution of object as per DSP (temporary arrangement where |realizacia objektu podla DSP (provedenie provizérium)
storage site (km 38) 91.225,06 necessary)
Uprava melioracii K.U. Turie adjustment/repairing of drainage system in area Westportal material |landfill Visnove West 37.900 38.500|execution of object as per DSP (temporary arrangement where |realizacia objektu podla DSP (provedenie provizérium)
storage site (km 38) 188.667,25 necessary)
Pristupovd cesta k vychodnému portélu Relocation - construction site access road for east portal at km 48.764 48.750 48.800|execution of object as per DSP realizacia objektu podla DSP
338.937,68
| Pristupova cesta k zdpadnému portalu access road for the west portal at km 41.287 access Visnove West 79.214,65 41.250 41.350|execution of object as per DSP realizacia objektu podla DSP
Prelozka pol'nej cesty v km 41.340 road relocation/construction site access road from portal km 41.34 to |access Visnove West 41.300 41.400|execution of object as per DSP realizacia objektu podla DSP
central ventilation area 1.094.430,59
132-00 Uprava pol'nej cesty km 1,830 stavby LL - Vi$nové Modification of local road in storage site area km 38.2 landfill Visnove West 38.200 38.400|execution of object as per DSP (temporary arrangement where |realizacia objektu podla DSP (provedenie provizérium)
254.249,20 necessary)
133-00 Uprava pol'nej cesty km 1,390 - 1,950 stavby LL - Vishové |Modification of local road in storage site area km 38 landfill Visnove West 37.700 38.200|execution of object as per DSP realizacia objektu podla DSP
257.741,96
333-00 Uprava bezmenného potoka v km 1.725 ditch modification/rerouting by Storage site km 38.2 landfill Visnove West 37.930 38.530|execution of object as per DSP (temporary arrangement where |realizacia objektu podla DSP (provedenie provizérium)
853.810,26 necessary)
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Vykop zadpadny portal (ZP) km 41,287 excavation western portal (WP) km 41,287 earthworks incl. bored 41.250 41.350|execution of object as per DSP, excluding cable channel and realizacia objektu podla DSP, okrem kéblového kanala a
piles, anchors and ground nailing portal finishing works (including site installations for anchors  [zavereénych prac na portéli (vratane instalacii na stavenisku kvoli
and special foundations, approx. 12%) kotveniu a $pecidlnemu zakladaniu, priblizne 12%)
8.112.490,28
Pristupovd cest na stavenisko km 40,9-41,200 Construction site access road for the west portal service building, km [access Visnove West 40.900 41.300|execution of object as per DSP realizacia objektu podla DSP
40.900 - 41.200 148.904,07
Medzisvcet/Sub-total 15.123.803,60

Cast 4 Section 4

Vykonavacie planovanie Cast 4 Implementation Planning Section 4 Design of objects being part of the Early-Works Section 3, Planovanie objektov, ktoré su siéastou f the Early-Works Section
including Design-Certification and Review Procedure for all 3, vratane Design-Certification a kontrolnych procedur na vsetky
design stages (Preliminary Design, approx. 50% / Final Design, |planované Useky (Pripravné projektovanie cca 50% / zaverec¢né
approx. 25% / Construction Design, approx. 25%) planovanie/projektovanie cca 25% / projektovanie realizécie cca

25%)
40.353,73
Archeoldgia Archaeological investigation 1.000 4.400|Archaeological surveys to be carried out in accordance with previest archeologicky prieskum v stlade so stavebnymi
89.445 44 building permits. povoleniami.

Uvolnenie staveniska Clearing of site 1.000 4.400]Includes survey for ammunition (20%) / collection and disposal |Zahfria vyhladavanie ( prieskum) vojnovej municie (20%) /
of waste along project alignment (10%) / site investigation as  |zberanie a odvoz odpadu pozd|z projektovanej trasy (10%) /
per CA Cl.12.1.1 and preservation of evidence data (70%) prieskum staveniska podla CA Cl.12.1.1 a zachovanie dékaznych

43.045,52 udajov (70%)

Zameranie General survey of alignment and setting out survey of project alignment and reference point network / survey of project alignment and reference point network / setting
setting out of site-boundaries and property line as per existing |out of site-boundaries and property line as per existing building
building permit / embedding in subordinate Geo-Information- [permit / embedding in subordinate Geo-Information-System

140.068,25 System
011-00 Jednobytové budovy - demolécia Demolition district Bytcica km 4.480 66.644,34 4.400 4.700|execution of object as per DSP realizacia objektu podla DSP
Deforesting along road alignment 1.000 4.400|Deforestation along project road (including removal of trees Odlesnenie pozdiz projektovanej cesty (vratane odstranenia
and rootage from Site) and temporary roads for access and stromov a korerov zo staveniska) a docasnych pristupovych ciest
odlesfiovanie / vykl¢ovanie trasy" 368.925,70 transport kvoli pristupu a doprave
803-00 Pristupova cesta na stavenisko v km 2.000 construction site access road (for multiple Items), km 2.00 375.735,51 800 1.200|execution of object as per DSP realizacia objektu podla DSP
Medzisvcet/Sub-total 1.124.218,49
Konecna Suma/Total Sum (netto/net) 41.464.339,39
General Items
SPC Costs and Independent Engineer 900.000,00
42.364.339,39
Prefinancing (5,5%, 3 months) 582.509,67
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Total Early Works (net)

Early Work Groups

Medzisvcet/Sub-total Groupl (General Activities)

10.182.860,20

Medzisvcet/Sub-total Group2 (Design/Deforesting)

Medzisvcet/Sub-total Group4 (Access to Bridges and Site)

4.519.393,84

23.951.336,83

2.810.748,51

Konecna Suma/Total Sum (netto/net)

41.464.339,39

42.946.849,05

*: Price considers the degree of completion
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